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Memorandum

To:  Westfield Board of Public Works & Safety
Date: June 22, 2016

Re:  Public Works Project Report

Memo to Board Members

Dear Board Members, | would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance

Crack Seal efforts are ongoing, and the contracted services portion is
complete. In addition to the pothole repair efforts, we are actively maintaining
stone shoulders; these efforts will continue throughout the summer.

Park Maintenance

We have completed a significant amount of improvements associated with
the splash park; RAB landscaping is ongoing, and the Simon Moon restroom is
complete...finally.

Notable changes since 5/25/16

1. Monon Phase 6

This is the section of the Monon Trail that extends north from 181st
to the 191% Streets. Lighting installation has begun, as the project nears
substantial completion.




2. Mill Street Extension

The Mill Street project is a reconstruction and extension of Mill
Street from SR32 to South Union St. This project will remediate the
downtown flooding concern and will also create the southern boundary of
the future Grand Junction Plaza. Heavy construction is well underway and
going very well.

3. Westfield Boulevard Extension (West Access Rd.)

This is a new roadway project that runs from Westfield Blvd., under
US 31 and terminates at a new roundabout on 151%. Land acquisition is
nearly complete. Utility relocates and clearing are finishing, and the project
will bid in the coming weeks.

4. Midland Trail Section 4

Section 4 is the extension of the Midland from Gunther Blvd to
Gray Rd. Construction has begun and will finish in late summer or early
fall.

Other Notable Projects
City Project Manager: Gary Pence
1. Ditch Road Extension

Project is currently designed and is awaiting funding.

2. Towne Road for 156™ Street to 166™ Street

This project is for sight distance improvements, roadway widening
and three culvert replacement projects on Towne Road from 156 to
166" Streets. This project is INDOT funded (all phases are 70/30
split). Currently waiting for design contract to be approved by
INDOT. Plan to have consultant start survey and design work this
spring. Let expected July 2017.
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City Engineer: Phil Sundling
1. Westfield Boulevard Extension (West Access Road)

e Design at 95%

e New roadway project that runs from 151% west of Target to
new underpass that INDOT built for Union Street

e We are currently in the R/W acquisition phase

e PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

2. Westfield Boulevard Connector (South Poplar Extension)

e Des. No. awarded from INDOT

e Currently waiting on additional funding to be awarded by the
state.

e Current plan to go from Park St. to 169"

3. 186" and Springmill RAB

e Approved by MPO

e 2017/2018 construction

e  $2-mil reimbursement from MPO (CN, CE)
e City will fund remaining portion

4. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park

e Construction in 2020 at the earliest
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